Intern

04.08.2026

Planned interruptions/maintenances 2026
Geplante Unterbrechungen / Wartungsarbeiten 2026

The following schedule gives an overview of unavailabilities due to maintenance work of all bookable points on Gasunie's gas transportation system, with possible contract-relevant capacity ions. This will be updated in due time beforehand. In the event of any scheduled maintenance work planned in advance the information
will be available no later than 15 business days before any such i occurs. No ility is taken for the of the data and ions of liability of Gasunie Deutschland Transport Services GmbH.
In der folgenden Tabelle erhalten Sie gemaR KoV § 28 Abs. 2 einen Uberblick iiber mit mogli i auf alle Punkte am Gasunie Erdgastransportsystem. Die Angaben werden itig vor der 6 ich. Bei langfristig erfolgt die
o i E 15 vor Beginn einer méglichen Einschrankung. Alle Angaben erfolgen ohne Gewahr und unter Haftungsausschluss der Gasunie Deutschland Transport Services GmbH.

Planned mai with possi relevant ity 1
P R mit mogli vertrag: Auswirkungen
Likelihood of
Net connection point / system sections Location ID Period restriction Remarks Bemerkungen
it GUD EIC Start End
06.04.2026 : 2026 06:00 hiah Comoressor Mai CS Rvsum (2) VDS Rysum (2)
23.03.2026 2026 06:00 low Compressor Mai CS Holtum (4) VDS Holtum (4)
Entry Emden-EPT1 HO71 21Z0000000000511 23.02.2026 .2026 06:00 medium CS Rvsum - maior overhaul unit 3 (1) VDS Rvsum - Maior Overhaul Einheit 3 (1)
20.04.2026 .2026 06:00 medium CS Rvsum - chanae control svstem unit 4 (1) VDS Rysum - Umbau Leitsvstem Einheit 4 (1)
08.06.2026 2026 06:00 medium Compressor Mai CS Quarnstedt (2) VDS Quarnstedt (2)
07.09.2026 .2026 06:00 low Compressor Maintenance CS Ellund (1) VDS Ellund (1)
Enlry VIP DK-THE Ho4s 2128273645914269 4.08.2026 026 06:00 hiah i MCS Ellund (3) Inst MRS Ellund (3)
5.05.2026 .2026 06.00 hiah Pipeline 9198 new exit (2) ETL 9198 neuer NKP (2)
7.08.2026 2026 06:00 low i MCS Heidenau (1) RS Heidenau (1)
8.06.2026 .2026 06:00 medium Comoressor Mai csaQ 2) VDS Q (2)
25.05.2026 .2026 06:00 low i MCS Embsen (1) RS Embsen (1)
Exit VIP DK-THE H646 2178273645914289 04.05.2026 .2026 06:00 low Compressor Mai CS Embsen (1) inst VDS Embsen (1)
05.2026 .2026 06:00 hiah Pipeline 9198 new exit (2) ETL 9198 neuer NKP (2)
4.08.2026 026 06:00 hiah intenance MCS Ellund (3) Instandhaltuna MRS Ellund (3)
.04.2026 2026 06:00 medium Pipeline NETRA - new valve (1) ETL NETRA - neuer Schieber (1)
diverse 06.2026 .2026 06:00 low Comoressor Mai CS Achim (4) VDS Achim (4)
Entrv Brunsbiittel Hafen (FSRU) H671 37. 198A
23.03.2026 2026 06:00 medium Compressor Mai CS Holtum (1) VDS Holtum (1)
Entry Stade Hafen (FSRU) H676 3720000000088623 01.06.2026 .2026 06:00 medium Compressor Mai CS Achim (1) VDS Achim (1)
Entrv HO72 37. 06987U 06.04.2026 2026 06:00 medium Compressor CS Rvsum (1) VDS Rysum (1)
Exit UGS Uelsen H099 21 0295A 7.08.2026 08.2026 06:00 medium Compressor CSW. ) VD (1)
7.08.2026 .2026 06:00 o Compressor CSW. ) VD (1)
1.09.2026 .2026 06:00 medium Compressor CST (1) VDS Folmhusen (1)
7.04.2026 2026 06:00 medium Comoressor Maintenance Gascade CS Bunde (2) nstandhaltuna Gascade VS Bunde (2)
6.02.2026 2026 06:00 medium Comoressor Maintenance Gascade CS Bunde (2) nstandhaltuna Gascade VS Bunde (2)
7.07.2026 .2026 06:00 medium Comoressor Maintenance Gascade CS Bunde (2) nstandhaltuna Gascade VS Bunde (2)
Entry VIP-TTF-THE-H He47 2120019743987060 06.2026 .2026 :00 medium Compressor Maintenance O Bunde (1) nstandhaltuna O Bunde (1)
05.2026 026 :00 medium Compressor Maintenance O Stolbera (1) nstandhaltuna O Stollbera (1)
4.03.2026 .2026 :00 medium Compressor Maintenance O Mittelbrunn (1) nstandhaltuna O Mittelbrunn (1)
.08.2026 026 :00 medium Compressor Maintenance O Mittelbrunn (1) nstandhaltuna O Mittelbrunn (1)
13.04.2026 .2026 :00 medium Compressor Maintenance O Gernsheim (1) nstandhaltuna O Gernsheim (1)
03.08.2026 .2026 06:00 low Shutdown ission pipeline OGE (1) Sperruna einer Transportleituna OGE (1)
Exit VIP-TTF-THE-H He48 2120019743987060
23.03.2026__| 06:00 28.03.2026 06:00 low Compressor Mai CS Holtum (4) VDS Holtum (4)
Entry UGS Lesum H622 21Z18Y5014YTGHA1 01.06.2026 06:00 06.06.2026 06:00 low Compressor Mail CS Achim (4) VDS Achim (4)
Entry UGS Uelsen HO98 21Z000000000295A 17.08.2026 22.08.2026 06:00 low Compressor CSW. ) VDS 1)
] 17.08.2026 22.08.2026 06:00 low Compressor CSW. ) VDS (1)
Exit UGS Uelsen Hoss 212000000000295A 23.03.2026 28.03.2026 | 06:00 low Compressor CS Holtum (4) VDS Holtum (4)
Entrv Lubmin I H282 1 medium Compressor Maintenance Gascade CS Radeland-EUGAL (2) nstandhaltuna Gascade VDS Radeland-EUGAL (2)
D f EUGAL H283 1 medium Compressor Maintenance Gascade CS Radeland-EUGAL (2) nstandhaltuna Gascade VDS Radeland-EUGAL (2)
H451 1
zel ESE H197 1 medium Compressor Maintenance NETRA CS Wardenburg (2) Instandhaltung NETRA VDS Wardenburg (2)
zel H171 21Z0000000002911
zel EGL H286 372000000007248Q
Etzel CRYSTAL H231 1Z000000000326P
m H151 1 Y
H196 1Z000000000292G . .
His> 7000000000251 medium Compressor Maintenance NETRA CS Wardenburg (2) Instandhaltung NETRA VDS Wardenburg (2)
H285 372000000007248Q
H230 21Z000000000326P

footnote:

1. Nominations will be accepted; customers will be informed of possible interruptions in agreed form. Restrictions of booked firm capacities are not expected.
2. Nominations will be accepted; customers will be informed of possible curtailments in agreed form.

3. Nominations will not be accepted; curtailments will be carried to zero.

4. No restrictions expected.

FuBnoten:

1. Nominierungen werden akzeptiert; Giber eventuelle Unterbrechungen unterbrechbarer Kapazitaten wird in der abgestimmten Form informiert. Es werden keine Einschrankungen fester gebuchter Kapazitaten erwartet.
2. Nominierungen werden akzeptiert; Gber evtl. Kiirzungen wird in der abgestimmten Form informiert.

3. Nominierungen werden nicht akzeptiert; es wird auf 0 gekdirzt.

4. Es werden keine Einschréankungen erwartet.
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